
 

Approval Authority: AJM-0 

Decision: [192] Incorporate expected changes to TCAS, Conflict Probe, and Conflict Management into coordinated Air-Ground Safety Network

Decision: [220] Decision to cut over to Dual Frequency Operations based on completion of Dual Frequency (GPS L1 and L5) development & testing.

Decision: [228] Decision to proceed with WAAS dual frequency avionics activities to validate standards and lower risk for avionics development.

Decision: [235] Strategy Decision on active drawdown of CAT I ILSs operating in the NAS

Decision: [237] Strategy Decision on replacement CAT II/III ILSs operating in the NAS

Decision: [239] Strategy Decision to proceed with ALS (I) Production LED Lamps for MALSR systems based on results of Benefit Cost Analysis

Decision: [324] Decision to proceed with ALS (I) LED lamps, based on Operational Capability Demonstration with Enhanced Flight Vision System (EFVS) aircraft

Decision: [854] Strategy decision to determine the future platforms and allocation of DSP functions

Decision: [857] Strategy Decision to determine the direction for automation infrastructure reduction

 

Approval Authority: AJM-31 

Decision: [214] Strategy Decision to determine to sustain or decommission LDRCL

Decision: [215] Strategy Decision to determine to sustain or decommission RCL

Decision: [216] Strategy Decision to determine to sustain or replace NMR

Decision: [349] Strategy Decision  to approve digital audio legal recorder replacement

Decision: [712] Strategy Decision on AeroMacs

Decision: [759] Strategy decision on direction of oceanic and offshore platforms including sustainment, termination, migration, and consolidation

Decision Point by Approval Authority Report
Generated 18-Feb-2013 at 14:01 



Decision: [760] Strategy decision on the direction of HADDS, ECG and ERIDS  including sustainment, termination, migration, and consolidation

Decision: [776] Strategy Decision for future of BWM

Decision: [779] Strategy Decision to set future direction of CCS-W technical platform and need for refresh

Decision: [781] Strategy Decision to determine RCE replacement by NVS

Decision: [858] Strategy decision to determine ICSS Type 3 Replacement

Decision: [860] Strategy decision to determine need for Oceanic HF Voice Services Contract re-compete

Decision: [861] Strategy decision to determine need for continuation of Oceanic HF Voice Services

Decision: [862] Strategy decision to determine need for Oceanic Data Link Services contract re-compete

Decision: [863] Strategy decision to determine need for continuation of Oceanic Data Link Services

 

Approval Authority: AJM-33 

Decision: [447] In-Service Decision (ISD) for NSOC

Decision: [454] In-Service Decision (ISD) for NWP WP3

Decision: [651] In-Service Decision (ISD) for WSDS Work Package 2

Decision: [674] In Service Decision (ISD) for NWP WP1

 

Approval Authority: ANG 

Decision: [871] AMS/ISS Policy Integration Decision

Decision: [872] NAS External Access Policy Decision

Decision: [873] NAS Remote Access Policy Decision

Decision: [874] NAS Anti-Virus / Patch Management Policy Decision

Decision: [875] NAS Continuous Monitoring Policy Decision



Decision: [876] NAS Data Classification / Protection Policy

Decision: [877] NAS ISS Supply Chain Policy

Decision: [878] NAS Common Control(s) Policy

 

Approval Authority: ANG-C1 

Decision: [564] Decision to use Safety Requirements for NextGen Single Pilot Operations

Decision: [565] Decision to use Requirements for New and Recurrent Pilot/AOC Training and Certification

Decision: [566] Decision to use Air Crew DataComm Requirements for Displays & Procedures

Decision: [567] Decision to use Procedures and Training Requirements for Low Visibility Ground Operations

Decision: [568] Decision to use Human Factors Guidelines for NextGen Instrument Procedures

Decision: [569] Decision to use Requirements for Enhanced Flight Deck Displays for Separation and Collision Avoidance

Decision: [570] Decision to use HF Tech Ops Segment 1 Integrated Work Environment requirements

Decision: [571] Decision to use HF Tech Ops Segment 2 Integrated Work Environment requirements

Decision: [572] Decision to use Requirements and Standards for Personnel Selection, Training, and Staffing

Decision: [575] Decision to use HSI Requirements to Support ATC Efficiency and Effectiveness Objectives

Decision: [578] Decision to use Guidelines for Flight Deck Functional Allocation and Roles for New Automated Systems

Decision: [579] Decision to use Guidelines for Human Reliability and Safety Enhancements

Decision: [580] Decision to use Recommended Methods and Training for Managing Error with Flight Deck User Interfaces

Decision: [581] Decision to use HF Tech Ops Segment 3 Integrated Work Environment requirements

Decision: [582] Decision to use HF Tech Ops Segment 4 Integrated Work Environment requirements

Decision: [583] Decision to use Flight Deck Operational Guidelines for NextGen Applications

 



Approval Authority: ANG-D2 

Decision: [193] Define Human/Automation design principles to support NextGen infrastructure

Decision: [194] Incorporate results into future Requirement for NextGen Technology and Human/Automation intensive operations

Decision: [464] Deliver Equipage Insertion Plan- Output Boeing OTA

Decision: [467] Deliver A-G Future Communications Analysis

Decision: [473] Planning Decision:  Develop Requirements for UAS Performance Envelope for UAS Fleets

Decision: [474] Planning Decision:  Develop UAS ATC Interoperability Performance Requirements

Decision: [821] Decision execute NextGen Enabler Plan (Evolving Equipage Plan) (was 188)

Decision: [822] Define strategy for Integrated Air, Space, and Ground Data Network. (was 183 & 184)

Decision: [823] Define NextGen - SESAR Harmonization Strategy

Decision: [827] Define Enterprise Transition Strategy

 

Approval Authority: ATO- System Operations 

Decision: [267] Decision to proceed with High Altitude Trajectory Based Airspace Concept Phase 1

Decision: [661] Decision to incorporate Wake Re-Categorization (Phase 1) into 7110.65

Decision: [770] Strategy Decision to incorporate Wake Turbulence system functions & wake procedures into terminal automation programs

Decision: [771] Strategy Decision to incorporate Wake Turbulence system functions & wake procedures into en route automation programs

Decision: [772] Decision to incorporate Wake Re-Categorization (Phase 2) into 7110.65

Decision: [773] Decision to incorporate Wake Re-Categorization (Phase 3) into 7110.65

Decision: [774] Decision to incorporate CSPR-specific Wake Turbulence Mitigation for Arrival Procedures into 7110.65 or other order prescribing air traffic control
procedures

Decision: [775] Decision to incorporate En Route Wake Avoidance procedures into 7110.65 or other order prescribing air traffic control procedures



Decision: [843] Decision to incorporate a single runway arrival/departure wake turbulence mitigation system requirements into Terminal and TRACON automation
systems

Decision: [844] Decision to incorporate a Closely Spaced Parallel Runways (CSPR) wake turbulence mitigation system requirements into Terminal and TRACON
automation systems

 

Approval Authority: AVS-1 

Decision: [525] Decision to Harmonize UAS ARC Recommendations & FAA Roadmap

Decision: [527] Decision on proposed set of trajectory Management performance levels

Decision: [528] Develop Initial Guidance for NextGen FMS

Decision: [530] Complete MOPS Draft for GBAS Category I and Category II

Decision: [544] Complete Guidance under SC 214 for Avionics

Decision: [841] Strategy Decision to move forward on WP2 for UAS GA Collision Avoidance Approving Authority AJM-O

 

Approval Authority: COO 

Decision: [402] In-Service Decision (ISD) for Runway Status Light System

 

Approval Authority: FEAB 

Decision: [218] Concept and Requirements Definition Readiness (CRDR) Decision for DataComm Segment 3 and the migration to L-band

Decision: [545] Strategy Decision to Approve Draft SC-214 MOPS

Decision: [647] Concept and Requirements Definition Readiness (CRDR) for WSDS Work Package 2

Decision: [652] Concept and Requirements Definition Readiness (CRDR) for NextGen Surface Observing Capability

Decision: [666] Concept and Requirements Definition Readiness (CRDR) Decision for NextGen Backup Surveillance Capability

Decision: [676] Concept and Requirements Definition Readiness (CRDR) for CSS Weather Work Package 2



Decision: [677] Concept and Requirements Definition Readiness (CRDR) for NWP WP2

Decision: [680] Concept and Requirements Definition Readiness (CRDR) for NWP WP3

Decision: [704] Concept and Requirements Definition Readiness (CRDR) for the Enterprise Level Time and Frequency Solution

Decision: [846] Concept and Requirements Definition Readiness (CRDR) for AIM Segment 3

Decision: [847] Concept and Requirements Definition Readiness (CRDR) for ATOP WP1

Decision: [851] Concept and Requirements Definition Readiness (CRDR) for ATOP TR2

 

Approval Authority: Joint Resource Council 

Decision: [36] Final Investment Decision (FID) for migration of PRM to PRM-R

Decision: [46] Final Investment Decision (FID) for Terminal Flight Data Manager (TFDM) Core

Decision: [57] Final Investment Decision (FID) for TBFM Work Package 3

Decision: [74] Final Investment Decision (FID) for FTI 2

Decision: [76] Final Investment Decision (FID) for ASDE-3 Service Sustainment

Decision: [77] Initial Investment Decision (IID)  to implement a NextGen Surveillance and Weather Radar Capability for ATC

Decision: [78] Initial Investment Decision (IID) for NextGen Backup Surveillance Capability

Decision: [85] Investment Analysis Readiness Decision (IARD) for NSOC

Decision: [86] Initial Investment Decision (IID) for NWP WP1

Decision: [89] Final Investment Decision (FID) for NWP WP1

Decision: [94] Policy decision on complete Instrument Landing System (ILS) CAT I drawdown

Decision: [95] Final Investment Decision (FID) for replacement of terminal primary radars (ASR-11 PSR) and removal of terminal beacons (ASR-11 MSSR)

Decision: [96] Final Investment Decision (FID) for replacement of en route beacons (ATCBI-6)

Decision: [102] Final Investment Decision (FID) to implement SIM in terminal and en route legacy radar systems



Decision: [103] Final Investment Decision (FID) for technology refresh of beacons (ATCBI-6)

Decision: [104] Final Investment Decision (FID) to implement a NextGen Surveillance and Weather Radar Capability for ATC

Decision: [105] Final Investment Decision (FID) for NextGen Backup Surveillance Capability

Decision: [115] Initial Investment Decision (IID) for Terminal Flight Data Manager Core

Decision: [121] Final Investment Decision (FID) for AIM Segment 2

Decision: [122] Final Investment Decision (FID) for AIM Segment 3

Decision: [143] Final Investment Decision (FID) for NWP WP3

Decision: [144] Investment Analysis Readiness Decision (IARD) for NWP WP2

Decision: [179] Final Investment Decision (FID) for LCGS

Decision: [180] Final Investment Decision (FID) for ADS-B to assume LCGS function, or approve a Technology Refresh for LCGS

Decision: [198] Final Investment Decision (FID) for TFDM Future

Decision: [208] Final Investment Decision (FID) for Future Flight Services Program (FFSP)

Decision: [256] Final Investment Decision (FID) for ASR-11 Technology Refresh Segment 2 (through 2025)

Decision: [258] Investment Analysis Readiness Decision (IARD) for Low Cost Ground Surveillance (LCGS)

Decision: [259] Final Investment Decision (FID) for RWSL Technology Refresh

Decision: [260] Decision on ADS-B Rule Compliance

Decision: [304] Final Investment Decision (FID) for Data Comm Segment 2

Decision: [341] Final Investment Decision (FID) for CSS-Wx WP2 and transition of ADAS communications (and WMSCR Comms if not completed in CSS-Wx WP1)
to CSS-Wx WP2

Decision: [345] Strategy Decision for the implementation of a GPS timing backup

Decision: [346] Final Investment Decision (FID) for CATMT Work Package 4

Decision: [355] Investment Analysis Readiness Decision (IARD) for CATMT Work Package 4

Decision: [356] Initial Investment Decision (IID) for CATMT Work Package 4



Decision: [357] Investment Analysis Readiness Decision (IARD) for TBFM Work Package 3

Decision: [368] Initial Investment Decision (IID) for Future Flight Services Program (FFSP)

Decision: [387] Investment Analysis Readiness Decision (IARD) for Offshore Automation Systems Consolidation

Decision: [388] Initial Investment Decision (IID) for Offshore Automation Systems Consolidation

Decision: [389] Final Investment Decision (FID) for Offshore Automation Systems Consolidation

Decision: [398] In-Service Decision (ISD) for PRM-R

Decision: [399] Investment Analysis Readiness Decision (IARD) for ASDE-3 Service Sustainment

Decision: [400] Initial Investment Decision (IID) for ASDE-3 Service Sustainment

Decision: [401] In-Service Decision (ISD) for Low Cost Ground Surveillance system

Decision: [406] Initial Investment Decision (IID) for SIM in terminal and en route legacy radar systems

Decision: [407] Investment Analysis Readiness Decision (IARD) for NextGen Surveillance and Weather Radar Capability

Decision: [408] In-Service Decision (ISD) for NextGen Surveillance and Weather Radar Capability

Decision: [409] Investment Analysis Readiness Decision (IARD) for NextGen Backup Surveillance Capability

Decision: [410] In-Service Decision (ISD) for NextGen Backup Surveillance Capability

Decision: [445] Initial Investment Decision (IID) for NSOC

Decision: [446] Final Investment Decision (FID) for NSOC

Decision: [448] Investment Analysis Readiness Decision (IARD) for CSS-Wx WP2 and transition of ADAS communications (and WMSCR Comms if not completed in
CSS-Wx WP1) to CSS-Wx WP2

Decision: [449] Initial Investment Decision (IID) for CSS-Wx and transition of ADAS communications (and WMSCR Comms if not completed in CSS-Wx WP1) to
CSS-Wx WP2

Decision: [452] Investment Analysis Readiness Decision (IARD) for NWP WP3

Decision: [453] Initial Investment Decision (IID) for NWP WP3

Decision: [482] Initial Investment Decision (IID) for NWP WP2



Decision: [483] Final Investment Decision (FID) for NWP WP2

Decision: [507] Final Investment Decision (FID) to move WAAS from Phase III to Phase IV

Decision: [511] Alternate Position, Navigation, and Timing (APNT) solution determined

Decision: [519] In-Service Decision (ISD) for a Mobile/Transportable Airport Surveillance Radar (MASR)

Decision: [558] Decision to Implement LED Airport Lighting Phase In

Decision: [561] Decision to Implement Energy Independence and Security Act (EISA) Compliance Policy

Decision: [604] Initial In-Service Decision (ISD) for SIM in Terminal and En Route Legacy Radar Systems for first platform

Decision: [618] Strategy Decision for Airborne Labs all fleet replacement

Decision: [648] Investment Analysis Readiness Decision (IARD) for WSDS Work Package 2

Decision: [649] Initial Investment Decision (IID) for WSDS Work Package 2

Decision: [650] Final Investment Decision (FID) for WSDS Work Package 2

Decision: [657] Final Investment Decision (FID) for ITWS Tech Refresh

Decision: [658] Strategy Decision to determine if Automation/DSTs can provide sufficient weather support services that CWSU contract with NWS may not need to
be renewed or if CWSU weather support services are continued, will specify the system to provide the meteoro

Decision: [659] Strategy Decision for SLEP 3 on TDWR

Decision: [663] Investment Analysis Readiness Decision (IARD) for Operational Analysis and Reporting System (OARS Phase 1)

Decision: [664] Final Investment Decision (FID) for Operational Analysis and Reporting System (OARS) Phase 1

Decision: [665] In-Service Decision (ISD) for Operational Analysis and Reporting System (OARS) Phase 1

Decision: [668] In Service Decision (ISD) for Airport Surface Surveillance Capability

Decision: [673] Strategy Decision to execute option for FAA obtaining Total Lightning Data

Decision: [675] In Service Decision (ISD) for NWP WP2

Decision: [689] Final Investment Decision (FID) for NextGen Future Facilities

Decision: [691] Strategy Decision for Developing Integrated Business Continuity Services Concepts & Infrastructure



Decision: [692] Strategy Decision for Integration of Certain ATCT Functions into NextGen Facilities

Decision: [695] Initial Investment Decision (IID) for AMMS Work Package 1 and Work Package 2

Decision: [696] Final Investment Decision (FID) for AMMS Work Package 1 and Work Package 2

Decision: [697] Investment Analysis Readiness Decision (IARD) for RMLS Technology Refresh

Decision: [698] Final Investment Decision (FID) for RMLS Technology Refresh

Decision: [705] Investment Analysis Readiness Decision (IARD) for the Enterprise Level Time and Frequency Solution

Decision: [706] Initial Investment Decision (IID) for the Enterprise Level Time and Frequency Solution

Decision: [707] Final Investment Decision (FID) for the Enterprise Level Time and Frequency Solution

Decision: [710] Final Investment Decision (FID) for NVS Segment 2

Decision: [718] Final Investment Decision (FID) for National Test Equipment

Decision: [720] Initial Investment Decision (IID) for Operational Analysis and Reporting System (OARS) Phase 1

Decision: [725] Investment Analysis Readiness Decision (IARD) for Alternate Positioning, Navigation and Timing (APNT)

Decision: [726] Initial Investment Decision (IID) for Alternate Positioning, Navigation and Timing (APNT)

Decision: [727] Final Investment Decision (FID) for Alternate Positioning, Navigation and Timing (APNT)

Decision: [741] Final Investment Decision (FID) for Power Cable Replacement Program

Decision: [745] Final Investment Decision (FID) for MAMP

Decision: [758] Final Investment Decision (FID) for ERAM D-Position and System Enhancements

Decision: [764] Initial Investment Decision (IID) for TBFM Work Package 3

Decision: [778] Initial Investment Decision (IID) for FTI-2 program

Decision: [782] Investment Analysis Readiness Decision (IARD) for RCOM

Decision: [783] Final Investment Decision (FID) for RCOM

Decision: [784] Final Investment Decision (FID) for NEXCOM Segment 2 Phase 2 in remaining Terminal and Flight Service areas



Decision: [785] Final Investment Decision (FID) for Data Communications Segment 1 Phase 2 En Route Services

Decision: [787] Strategy decision based on the Usage and Operation analysis to determine the long term Aircraft Access to SWIM (AAtS) strategy.

Decision: [792] Final Investment Decision (FID) for Fuel Storage Tank

Decision: [793] Final Investment Decision (FID) for Energy Management Compliance Program (EMCP)

Decision: [797] Final Investment Decision (FID) for Unstaffed Infrastructure Sustainment (UIS)

Decision: [799] Baseline Change Decision (BCD) for Runway Status Light Program

Decision: [801] Investment Analysis Readiness Decision (IARD) for technology refresh of beacons (ATCBI-6)

Decision: [802] In Service Decision (ISD) for ASDE-3 Surface Sustainment

Decision: [803] Investment Analysis Readiness Decision for ASR-9 SLEP Phase 3

Decision: [804] Final Investment Decision (FID)  for ASR-9 SLEP Phase 3

Decision: [805] Investment  Analysis Readiness Decision (IARD) for ASR-11 Technology Refresh Segment 3

Decision: [806] Final Investment Decision (FID) for ASR-11 Technology Refresh Segment 3

Decision: [808] Investment Analysis Readiness Decision (IARD)  for Phase 3 legacy beacon (Mode S) SLEP through 2028

Decision: [809] Final Investment Decision (FID) for Phase 3 legacy beacon (Mode S) SLEP through 2028

Decision: [812] Investment Analysis Readiness Decision (IARD) for TDWR SLEP 3

Decision: [814] Final Investment Decision (FID) for TDWR SLEP 3

Decision: [815] Investment Analysis Readiness Decision (IARD) for JAWS SLEP

Decision: [816] Final Investment Decision (FID) for JAWS SLEP

Decision: [817] Strategy Decision to move source of TMA model data (RUC) from CREWS (CTAS Remote Weather System) to CSS-Wx

Decision: [820] Final Investment Decision (FID) for TDWR SLEP 2

Decision: [828] Investment Analysis Readiness Decision (IARD) for AIM Segment 2

Decision: [829] Initial Investment Decision (IID) for AIM Segment 2



Decision: [830] Investment Analysis Readiness Decision (IARD) for AIM Segment 3

Decision: [831] Initial Investment Decision (IID) for AIM Segment 3

Decision: [832] Initial Investment Decision (IID) for CSS-Wx WP1

Decision: [833] Final Investment Decision (FID) for CSS-Wx WP1

Decision: [839] Investment Analysis Readiness Decision (IARD) for TFMS Remote Site TR

Decision: [840] Final Investment Decision (FID) for WP1 TCAS-2 Tech Refresh

Decision: [842] Investment Analysis Readiness Decision (IARD) for WP1 TCAS-2 Tech Refresh

Decision: [845] Initial Investment Decision (IID) for TFDM Future

Decision: [848] Investment Analysis Readiness Decision (IARD) for ATOP WP1

Decision: [849] Initial Investment Decision (IID) for ATOP WP1

Decision: [850] Final Investment Decision (FID) for ATOP WP1

Decision: [852] Final Investment Decision (FID) for ATOP TR2

Decision: [853] Final Investment Decision (FID) for TFMS Remote Site TR

Decision: [856] Final Investment Decision (FID) for ERAM R7

Decision: [859] Strategy for NAS IPv6 Enhancements

Decision: [864] In Service Decision for DataComm Segment 1

Decision: [865] Final Investment Decision (FID) for Airport Cable Loop Program

Decision: [866] Final Investment Decision (FID) for Oceanic HF Voice Service

Decision: [867] Final Investment Decision (FID) for Oceanic Data link Service

Decision: [868] Investment Analysis Readiness (IARD) for LDRCL Tech Refresh

Decision: [869] Initial Investment Decision  (IID) for LDRCL Tech Refresh

Decision: [870] Final Investment Decision (FID) for LDRCL Tech Refresh



Decision: [879] IARD for the VOR MON Implementation

Decision: [880] FID for the VOR MON Implementation

Decision: [881] Initial Investment Decision (IID) for LCGS

Decision: [882] Initial Investment Decision (IID) for ADS-B (New enhancement 1 for SBS)

Decision: [883] Final Investment Decision (FID) for ADS-B (New enhancement 2 for SBS)

Decision: [884] Final Investement Decision (FID) for ADS-B (New enhancement 1 for SBS)

Decision: [885] Initial Investment Decision (IID) for ADS-B (New enhancement 2 for SBS)

Decision: [886] Final Investment Decision (FID) for Operational Analysis and Reporting System (OARS) Phase 2

Decision: [887] Final Investment Decision (FID) for Operational Analysis and Reporting System (OARS) Phase 3

Decision: [888] In Service Decision (ISD) for WSDS WP1 "Sustain"

Decision: [889] In-Service Decision (ISD) for CSS-Wx WP2

Decision: [890] Investment Analysis Readiness Decision (IARD) for TDWR SLEP 2

Decision: [891] Strategy Decision to determine the source of lightning data between satellite mapper and surface lighting systems

Decision: [892] Strategy Decision to sustain WARP maintenance until decommission

Decision: [893] Investment Analysis Readiness Decision (IARD)  for the Weather Camera Program - Future Segments

Decision: [894] Final Investment Decision (FID) for the Weather Camera Program - Future Segments

Decision: [895] Investment Analysis Readiness Decision (IARD) for WARP SLEP / decommission

Decision: [896] Final Investment Decision (FID) for WARP SLEP / decommission

Decision: [897] In-Service Decision (ISD) for CSS-Wx WP1

Decision: [898] Baseline Change Decision (BCD) for IDS-R

 

Approval Authority: PMO 



Decision: [117] Strategy decision to determine the future platforms and allocation of FDIO functions

 

Approval Authority: Service Unit / FEAB 

Decision: [598] Decision on Requirements/Policy for beacon/transponders in airport surface vehicles

Decision: [599] Decision on Requirements/Policy for Surface Moving Maps in airport surface vehicles

     Network Status:  Testing...


